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VBI/I-70 Superfund Site Weekly Budget Summary #46 @
. E3
_ Phase Il Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru: 8%3
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 4/29/2005 NEE
US Army Corps Start Date:  16-Jun-04 §§§
of Engineers. ...y Response/Project Resources Inc. Completion;  11/8/2005 Field Ops (Revised) N=b
Page 10f 5 ==
O
Original T.0. Cost $ 3,056,170.00 Budget Summary: B _ _ _ _ ‘-
Task: Original Budget | Current Budget | ThisWeek | CosttoDate |
Modifications: (2) $ 4,741,111.42 Indirect Costs:
Current T.Q. Cost $ 7,797.281.42 Construction Work Plan $ 5,859.72 255924 | % - $ 431.80
Mobilization/Crew Rotation $ 56,926.90 13960265 | $ 37756 | % 92,125.41
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217,380.74 806,192.84 | § 12,202.70 | $ 489,718.32
Modificafion Fee: @6.37% 3 283,922.91 Per Diem & Lodging $ 181,71863 37201576 | $ 6,30966 [$ 258,785.91
Total Fee: $ 466,942.91 Home Office Support $ 16,647.43 29038397 | $ - $ 3,448.41
Final Report/Proj Close-Out | $ 14,143.74 2421897 | $ - $ -
Current T.Q.Funds: $ 7,330,338.51 Direct Costs:
Site Set-up/Maintenance 3 7,124.26 16,886.45 | $ - 15 12,877.95
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav| $ 59,901.73 172,126.35 | $ 207197 | % 101,369.24
1) None $ - 'ﬁﬂmval, Impacted Soils $ 285,069.22 1,084,876.00 | § 1063507 | $ 615,290.60
T&D, Impacted Soils $ 526,686.80 520,539.16 | § 850811|% 397484.08
Current T.O.Funds: $ 7,330,338.51 [Sampling & Analysis 3 10,320.38 306678819 - |8 17 ,968.26
Site Costs to date: $ 4,205,602.90 Restoration/Backfill $ 47378510 1874415301 % 13,504.76 | § 1,239,000.98
Site Funds Available: |=S 3,124,735.81 | | Sod/Seed $ 187,376.40 70470423 |$ . 8337.921% 407,783.83
Excludes: Fee, Fixed Price Subconiracts Garden/Fiwr Beds $ 11,710.80 61,753.18 ] 3% 2669.061% 47.198.13
[ Rock/Mulch/Misc Gnd Cv_ | 3 82,562.70 | 3 239,357.31] 460879 |$ 163,469.43
Costs to Date T.O. #1: (Fee Excluded) | _Sprinkler Systems 3 - 1% 21187511]% - |$ 8907463
Indirect Costs 20% $ 844,509.85 Post Construction Maint. | $  101,750.90 | § 3331879 [ $ - 1% 20,386.05
Direct Costs: 80% $ 3,361,093.96 Site Co-ord, Follow Up As Bltg $ §9901.70 | % 11160739 |$ 265971 1% 81,569.64
$ 4,205603.81 Site Teardown $ 9,152.30 | § 916230 | $ - $ -
This week: [Community Air Monitoring $ 333970 |$ 4581172 | % 45311119  27773.08
Indirect Costs  24% 3 18,889.92 [Fuel/Oil Misc Field Supplies | $ ~ 6494660 |$ 12754573 | § 223344 | % 95,038.32
Direct Costs: 76% $ 61,361.09 ASARCO Support 5 126175 $ 8960011% - $ 1,857.74
. $ 80,251.01 Site Co-ord, ASARCO 100 $ - 5 8108243 | % 160115 | $ 28,745.03
LBP Comm Mtg Support $ - $ 2737500 | - $ 8,731.96
Daily Burn Rate: (Raw, 4 Week Avg) LBP Assesment $ 14312220 § 261,86344 |5 - |5 5.475.00
Indirect Costs: $ 231263 LEP Abatement $ 35244730 |$ 352,44730(% - |$ -
Direct Costs: $ 8,043.42 Rounding Adjustment 3 {0.01} $ (0.91)
$ 10,356.05 Fee 183,020.00 466,94291 (% - |$ 279,218.1%
A5 K o — e
“* Excludes Fee, Fixed Price Subs Totals $ 80,251.00 | $ 4,484,821.05
Site Funds Avaiable Until. |  2/24/2006 |
Target Completion, Field Ops 08 Nov 05 (407 Sites)




Color Chart(s)

The following pages
contain color that does
not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records
Center at (303) 312-6473.




VBII-70 Superfund Site

Weekly Cost Summary #46
Phase lli Rapid IV, 8A Contract# WS128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 4/29/2005
US Army Corps StartDate  16-Jun-04
of Englm;c-;rsil Rapid Response/Project Resources inc. Completion: 11/8/2005 Field Ops (Revised)
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[ Thra 4r22/2005] s 22745867518 252,678.08 | § 528,79515|5 683596778 37877184 1§

9,02312 | § 279,218.15 | 1% 4,404,569.86 |

Date Labor Per Diem | _Equipment Material | Subcontracts | Analytical Fee Daily Total_| Total Phase Il }
41232005 | 7,43498 % 157741 182513 | 3 367.00[ S 15533 - - |$ 11,22005]% 4,415,789.91
4242005 | $  (34.53)[ $ I E - |3 125058 - |s K B 90.52 | $ 4.415,880.43
47262005 |$_ 576427 |$ 157741 |8 162203|$  83263|$ 77613 I - _|S__ 9804.10 | $ 4,425684.53
2/26/2005 |$ 6,967.51 18  788.71|$ 2,123.01 |8 2.55212|% 7.706.67 |3 K - |$ 2013822 | $ 4,445,822.75
4/27/2005 |$ 7717468 786719 157858 |8 198832|$ 4278268 - |$ - |$_ 16,351.33 | $ 4,462,174.08
4/28/2005 |$ 9,535.30 | $  768.71 | $ 1,66468 |3  900.73|$ 77619 E - |$ 12,897.18 | $ 4,475,071.26
4/29/2005 | $ 425928 |$  766.71|% 166466|3 30291619 7.76 | $ N - |$  9.749.50 | $ 4.484,820.85
This Week | $ 41,644.27 | $ _6,30066 | $ 10,478.11]$ 979501]9 12,023.94 9 - |5 - |$ 80,250.99 -
ToDate  |$ 231623102|$ 258887.74 | $ 53927326 | $ ©693,391.76 | $ 388,795.78 | §  9,023.12 | $ 279,218.15 | $4,484,820.85

Weekly Cost by Category VB/1-70 Superfund Site
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VB/1-70 Superfund Site Weekly Budget Summary #46
Phase Il Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 | 260 | 4/20/2005
US Army Corps Completed This weei
of Engineers. Rapid Response/Project Resources Inc. | 3 |
Page 3 of 5
RRIV_T.0 #0001 (260 Sites) . This Week Total Cost to Date (506 sites)
___ _ ToDate | Cost/Property Total Cost | Cost/Property [Total All Contracts |  Cost/Property
indirect Costs:
Site Visit 3 - $ - $ - $ - $ 6,11968 13 12.09
Construction Work Ptan $ 43180 | § 166 | $ - $ - $ 13,746.10 | $ 27.17
Mobilization/Crew Rotation $ 92,12541 1 % 35433 1% 775615 12685 | $  217,14503 | § 429.14
Site Admin & Indirects $ 48971832 [ § 1,883.531 8% 12,202.70 | § 406757 | § 1,079,72067 | § 2,133.84
Per Diem & Lodging $ 25878591 | $ 99533 % 6,30966 | $§ 210322 |$ 60493583 9% 1,195.53
Home Office Support $ 344841 | 8 1326 | 3 - $ - $ 14,078.44 | § 27.82
Final Report/Proj Close-Out 3 - 3 - 3 - $ - $ - $ -
Total Indirect Costs: $ 0844500859 324811 % 18,889.92[$ 629664 [$ 1,93574575[ % 3,825.58
Direct Costs: _ _
Site Set-up/Maintenance $ 12,877951% 4953 | $ - - $ 8194233 |3 161.94
Site Co-ordination, Pre-Excav | $ 101,369.24 | § 38988 | % 207197 1% 69066 {$ 30234903 | % 597.53
[Removal, Impacted Soils $ 61529060 ] % 2,366.50 | $ 10,635.07 | $ 354502 | $ 12132786819 2,397.78
T&D, Impacted Soils $ 397484081% 152878 | % 8,508.11 | § 2836049 762359051% 1,506.64
Sampling & Analysis $ 1796826 | $ 69111 % - $ - $ 4207033 | 83.14
Restoration/Backiill $ 123000008 [§ 47653919 1350476 |$  4,501.59 | $ 2,272,21533 | 4,490.54
Sod/Seed $ 407,78383 |93 1,568401 % 833792 | % 277931 |$ 78970453 | $ 1,560.68
— Garden/Fwr Beds $ 471981313 18153 |$  2660.06|% 88960 |3  88429.07 |9 174.76
Rock/Mulch/Misc Gnd Cv $ 16346943 1% 628.73 1 % 4608791 9% 153626 | $ 33266575 | % 657.44
| Sprinkler Systems 3 89,07463 1 % 34259 | § - 3 - $ 8907463 | § 176.04
Post Construction Maint, 3 20,38605 | % 7841 | $ - 3 - $ 2924560 1 § 57.80
Site Co-ord, Follow Up AsBlts | $ 81,566964 { $ 3137318 265971 | % 88657 |$ 1825244013 360.72
Site Teardown $ - $ - b - |3 - 13 - 13 -
| Community Air Monitoring 3 27,773.09 1 § 106821 % 4531.111% 151037]1% 170043019 336.05
Fuel/Qil Misc Field Supplies ] 9503832 | % 36553 | % 223344 1% 74448 |$ 17631765} % 34845
ASARCO Support 1,857.74 | § 715 S K - [$ 5408549 10.69
. [Total Direct Costs: S 331014107 | S 1276008 |S 50750045 100100815 6.557.627.03 12,920.21
Sub Totals: (Cost/Site) $ 4,162,651.82 ‘L_S_ 16,010.20 | $ 7864986 $ 26,216.62 $ 847337368 '$ 16,745.80
Fee (Prorated for 407 Sites) $ 420,80940 % 1,03415 $ - $ 1,034.15 $ 687,31057 3 1,052.54
$ 4,583,56122 $ 17,044.35 § 7864986 § 27,250.77 § 0,160604.25 .3  17,798.34 |
City of Denver Comm Hith Program NIA N/A 3 44,830.21
Site Co-Ordination ASARCO 100 $ 2874503 $ 1,601.15 $ 28,745.03
Lead Based Paint Tasks (3) $ __ 14,206.96 LS - $ 14,208.96 |
Cosis Not Included In site Averages $ 4,626,503.21 $ 80251.01 $ 9.248,466.45




VB/I-70 Superfund Site Weekly Budget Summary #46
Phase Il Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 4/29/2005
us AI‘I'I‘IV COI'PS Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  11/8/2005 Field Ops (Revised)
Page4 of 5
Site Co-Ordination: As Of: 4/29/2005 Compl’eted Sftes {Overall)
Task Order #14] Cross-Over |Task Order #01] Total To Date
VBA-70 2003 133 0 0 133
Non-Responders 2004 a3 80 213 326
Restorations Agreements 114 2005 0 0 47 47
Sched Restoration Appmnt 10 Total 166 80 260 | 506 |
Completion Agreements _
[Avg SFiSite | 3243 | 3,948 | 3,926 | 3,719 ]
ASARCO 100 o 3 * [AvgCostiSite | § 1805057 [$ 16,429.07 | $_ 16,010.20 [ $  16,745.80 |
Restorations Agreements 46
Completion Agreements 0 *[AvgCost’'SF__ | § 550]% 4161 % 408 | % 4.50 |
. - * Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
1]|4424 Fillmore St 2,418 | VBA-70 Avg Cost/Site
2|4401 Milwaukee St 4 577
34415 Milwaukee St 4,615 $1 8,500
4 $18,000 §
5 $17.500 it
6 $17,000 |
7 $16,500 |
o $16.000 T 33333388
g
: §s§§§§§§§§§§ .
1 555 §8 SS8"XSF g Coshote
12 A (Fee Excluded)
13 Week Ending —4 per. Mov. Avg.
14 A .
Total SF This week 11,610 | __Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Coniract 1 Apr 04
Remarks:
Total SF Task Order #1 1,020,851 1) Rain/snow all week, severely effected production. Wet weather remains in forecast.
Total SF 2005 215,526 2) Response to certified mailing somewhat disappointing. Slow returns.
Total SF All Contracts (3) 1,881,647 3} Awaiting Next USEPA Database update.

4) Continue SCT support of ASARCO 100, and USACE oversight.
5) RFP for LBP Assessment out for Bids. 2 week bid period.




VB/I-70 Superfund Site Weekly Budget Summary #46
Phase 111 Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
' Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 4/29/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Page S5of5
Forward Look:
. 3 ) ) DlyBurnRate | .
Task: Current Budget | Costto Date | Remaining | 4 Week Avg Duration | Estto Compl | Variance ]
Indirect Costs: -
Construction Work Plan $ 255924 | $ 4318018 2127448 - LS $ - |3 2.127.44
Mobilization/Crew Rotation $ 13960265]8% 9212541|$ 47477.24|% 26068 189 $ 49.268.93( $ (1,791.68)
Site Admin & Indirects $ 80619284 [$ 48971832 |5 3164745218 1396.35 189 $§ 263910493 52,564.03
Per Diem & Lodging $ 37201576 |$ 25878591 |$ 113.229.85|% 65559 189 $ 12300705|¢ (10.677.20)
Home Office Support 3$ 29,38397 | $ 344841 |$ 2593556 | $ - 189 3 2593556 | $ -
Final Report/Pro) Close-Out || $ 2421897 [ $ - |$ 2421897 1% -~ LS ) 2421897 | $ -
Total Indirect Costs: 1,373,07343 84450985 | $ 529,463.58 2,312.63 $ 487,240.99[$ 42,222.59
Direct Costs:
Site Set-up/Mainienance $ 1688645 [$ 12877958 400850 (¢ - LS $ 400850 % -
Site Co-ordination, Pre-Excav || $  172,126.35 | $ 101,369.24|$ 70,757.11|%  296.64 189 $ 56,065.23 | $ 14,691.88
Removal, Impacted Soils $ 10648760018 61529060 |3 44958540 (% 129221 189 $ 24422816[3 205,357.24
T&D, impacted Soils $ 520,539.16 [$ 397484.08 19 12305508 [ § 1,158.20 189 $§ 218900619 (95,845 .53)
Sampling & Analysis $ 3066788 |$ 1796826 |3 1269962 | % §9.25 189 $ 18,759.06 | $ (6,059.44)
Restoration/Backfill $ 1,874,415.30 [ $ 1,230,00098 [$ 635414.32[% 210167 189 $ 397,216.17] % 238,198.15
SodiSeed $ 70470423 |$§ 40778383 % 296920403 108696 189 $ 205434.90(5 " 91,485.50
[ Garden/Flwr Beds 3 61.753.18 | $ 47.198.13 | $ 14,555.05] $ 153.16 189 ) 28,947.71( $ (14,392.66)
Rock/Mulch/Misc GndCv  [|[$§ 23935731 [$ 16346943 |8 7588788|$  544.26 189 $ 102,865.07 | § (26.977.19)
Sprinkler Systems $ 2118751118 8907463 |$ 12280048 [  375.70 LS $ 52,500.00 | $ 70,300.48
‘Post Construction Maint. $ 33318791 % 20386.051% 1293274 |% 982 LS $ 1293274 | § -
Site Co-ord, Follow UpAsBits [ $ 11160739 |$ 8156964}% 30037.75|% 27507 189 $ 51,987.29 | $ {21,949.54)
Site Teardown $ 8,152.30 | $ - 1% 915230]% - N/A $ - 19 8,152.30
[Community Air Monitoring $ 4581172 | $  27,77309|$ 1803863 $ 188.34 LS $ 18,500.00 [ $ {461.37)
[Fuel/Oil Misc Field Supplies | $  127,54573 | 9503832 |$ 3250741 |$ 21252 189 3 40,6540 | (7.657.99)
ASARCO Support $ 8,060.01 | § 1,857.74 | 710227 (8 - LS 3$ 710227 | § -
Site Co-Ord ASARCO 100 $ 81,08243 |8 2874503[% 52337408 24962 189 $ 4717818 | $ 5.159.22
LBP Comm Mtg Support $ 27,375.00 | $ 8,73196|$ 18643.04 % - LS $ 18,643.04 | -
[LBP Assesment $ 261,86344[% 547500 $ 25638844 % - LS $ 256,388.44 [ % -
LBP Abatement $ 352447301} 9% - |$ 35244730 % - LS $ 352447.30($ -
Total Direct Costs: $ 5956,365.08 | $ 3,361,093.96 | $2,505,271.12 | $  8,043.42 $ 2,134270.08 (3 461,001.05
Fee $ 46694291 |$ 27921815[$ 187,724.76 $ _ -
|Totais ~ Ii $ 7,707,281.42 1 § 4,454,821.96 | $3,312,459.46 $ 2,809,235.83
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Project Costs for Current Week by Type

979500 § 1202395 %

VB - 1/70 Phase III
Week Ending 4/29/2005
- Task-Dese - Extended | . LI.Iaf-b_o';'Z | par Iilo‘li'g. N Equlp ent Fee .
003 Mob/Crew Rotation $ I7T .56
004 Sie Adminindirects $ 12,202.71 | $ 791862 % 229202 [ § 1937.71 | § £4.34
005 Lodging/Per Dieta $ 6,309.65 % 6,309.65
010 Site Coord. $ 207198 % 1,783.85 3 2768.11
i1 Removal 3 1063508 | $ 8,737.99 3 1,897.09
012 TaD $ 850812 [ $ 6391.48 3 210247 [ § 14,17
014 Backfil § 1350477 | 937246 5 308383 (% 1,048.39
015 Sod & Seed $ B,33T AN $ 638080 1% 7693.11
016 Garden & Flowers $ 2,669.06 . $ 2.660.08
017 Rock and Mulch $ 460879 | % 3.169.01 $ 563.90 | § 875.68
019 Site Coord Follaw-up 3 2,659.70 [ § 2,659.70
021 Community Air Mon, $ 4,531.11 $ 260.51 $ 4,270.50
022 FOG & Supplies $ 2,233.44 3 2,233.44
027 Sprinkier System % {0.00) 3 (0.00)
029 ASARCO 100 Propertie $ 160115 % 1,601.15
Jotals $ 80,251.00 -3 4164427 $ B30965 $ 1047812 §
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Project Costs JTD By Type

VB - 1/70 Phase 111
Friday, April 29, 2005
" Task-Desc . Extended | . Labor - |- .PerDiem ‘| Equipment, |’
001 Const. Work Plans $ 431801 % 431.80
003 Mob/Crew Rotation $ 9212538 | $ 5200050 $ 4002579
004 Ste Adminindirects $ 48971828 |s 347861383 10184 j$ 66814323 53288323 165242
005 Lodging/Per Diem $ 258,785.75 $  258,785.75
008 Home Office $ 344841 | $ 3,448.41
009 Site Setuo/Maint 3 1287794 |$ 1096449 $ 1,893.45
010 Site Coord. $ 101,369.01 [$¢  80599.11 $ 10004163 1,765.73
011 Removal $ 61529056 [$ 47792961 $ 13000323 (% 7,357.62
012 T4D $ 397,484.16 | §  290,192.52 $ 10032880 |$ 1417 [$ 394857
013 Sampling Analysis $ 1796819 | $ - 3 176794 |$  747748|$  9.02307
014 Backfil $  123000104|$ 77714728 $ 15273657 |$  300,117.20
015 Sod & Seed $ 407.783.76 |[$  102,340.09 $ 3007131 |$ 1731245 |$ 25805093
016 Garden & Flowars 3 47,198.10 $  47.198.10
017 Rock and Mulch $ 18346956 | $ 36,997.29 $ 1930722 1% 10704903 | § 116.03
018 Post Const, Maint. $ 2038604 |3  12,085.28 $ 571249 |$ 260629
019 Site Coord Follow-up $ 81569813  79,176.75 $ 239288
021 Community Air Mon. s 27.772.71 $ 1000743 (% 78840 |8 1697688 | § .
022 FOG & Supplies $ 95,038.25 [ $ - 3 - |s  esoos25|s 30.00
023 ASARCO Support $ 1857.74 | 8 1,857.74 $ .
025 Lead Assessmert s 5,475.00 $ 547500
027 Sprinkler System $ 89.074.60 [ $ 2,861.83 $ 215782 |8 8405438
028 Stte Coord ASARCO $ 0008 0.00 $ -
029 ASARCO 100 Propertie $ 2974501 |$  28.237.85 $ 507.16
030 Community Mesting Su $ 8,731.96 $ Mo2[s 869704
100 Fee $ 279.218.15 $ 27921815
Totals $ 4,484,821.06 $2,316231.00 $258887.50 $ 539,273.24 § 693,301.71 $388,79631 $ 902307 §$ - §279218.15




o vl 47301005

B:11 AM
Project Yarlance Report
¥B - 1/70 Phase I11
Friday, April 29, 2005
: : Gurrant Untt | Eetimated Cost| Total Cost At Variange
wes Desctription arry | uny original Current Budget out'rom_m % complate TecCo . . ' e » icnderan)
001 _[Constniction Werk Plans 0| LS 585013 255024 T340 180% o 2123.25 2,585,085 [19)] 0.2%
003_|Mobiizatien/Crow Rotaton 5.00 | EACH 5892000 63,506 .80 9213538 [ 100.0% 18,414.74 - 92,125.38 2831848 | 44.4% |
D0A_|Site Admunisiration and_indirects 400} MTH 217.380.74 440,433 38 48071620 100.0% 121,847 01 - 489,718.20 40,284.01 | 1128 |
00%_[Lodging & Per Dism 200 | WK 18471883 240,668.32 25878575 |  100.0% 64,498.31 . 285 7575 18197.43 ] 75% |
008 Office Support 4.00 | MIH 16,847.43 18,847.43 3.448.41 20.7% 4,164.74 13210.56 18,858 97 NS4 01%
007 _|Final Report 00] L 3,428.74 8,423.74 . 0.0% 9,428.74 6,428.74 ) 428.74 . 0.0%
008 _|Prejsct Close-Owm o0l L 7.715.00 71500 - 0.0% 1.718.00 715.00 715.00 -1 0.0%
009 _[Site Setup/Mainienance 18.00 |~ WK 7,124.28 7,124.28 2.B77.58 00.0% 804.87 . 1287108 575380 | e0d%
010_LSite Conrdination 155.00 | EACH $9,901.73 85.803.99 101,366.01 X 852.09 - 101,369.01 576503 | 6.0%
011_|Removal Impacted 534 750.00 | SF 205,088.22 €03,776.40 815,200 56 00.0% 115 . 815,260.58 11,5148 | 1.0% |
012_|TAD of Impacted Soils 840000 | TON 210,756.20 324,208.70 38748416 | 1000% a7.18 357 48416 73,067 38 | 22384
13_|Sampling & Analysis 24,800.00 | TON 16,320.38 15,228.38 17088181  1000% D.72 . 17,988.1% 273081 | 16.0%
4_|Restoration 534,750.00 | SF 473.783.10 1,202,857 8 1,239,001.04 | 1000% 231 1,238,601,04 B8,113.14| 30% |
|Sed & Seed 3500 | EACH 18737640 401,240.7¢ 40778378 ]  1000% 2627.09 . 407,783.78 8,543, 1.6%
Garden & Flower Bed 55.00 | EACH 11,710,860 35 473, 47, 188.1 100.0% 205.89 - 47,198.10 11,724.92 [ 331%
017_|Rock, Muich, & Misc 55.00 | EACH 8258270 141,501 48 163,409.5% 100.0% 1047.12 . 163 480.58 21,068.40 | 155% |
018_|Post Consiruction Maintenance | 534 750.00 ] SF 101,730.60 24,2470 20,386.04 95.3% 0.04 1,005.33 39137 (2,855 73 .118%
[ 018_|Site Coordinalion Follow-up 15500 | EACH £9,001.70 89,875.71 81,560 100.0% 523.08 - ,560.81 11,00360 [ _187%
| 020 [Sila Teardown & Demobllization 1000 L 815230 0,15230 - 0.0% 815230 915230 9,152.30 - 0.0%
021_|Comunity Alr Manitoring 4.00 | MTH 3,330.70 2150272 2777272 | 1000% 6,800.48 - 2777272 627000 | 202%
022 Fuel, Oil, Misc Field Supplies 9600 DAY 64,546 60 74,985.73 9503325  1000% 988,17 - 95,038.25 2005252 26.70%
023 Asarco Support 100 LS 0§ 126900 § 1.500.00 S 1,857.74 24.8% § 749090 § 563346 & 149090 % 010 0.1%
024 280000 TON $ 20693060 % - % - 0.0% $ - $ - § - 3 - 0.0%
025 Lead Base Paint Asseament 45000 EACH $ 14332220 § 14312220 § 5,475.00 IB% § 2007 § 13880159 § 14407659 8 95438  D.7%
026  Lead Bass Paint Abatement 100.00 EACH % 36244730 8 352,447.30 § - 0.0% $ 352447 % 35244730 $ 35244730 % - 0.0%
027  Sprirkier System 100 LS & - 8 7500000 % 89,074,680 100.0% $ 8900822 % -8 89,07460 3 1407460  10.8%
028 sie Coomdination ASARCO 10000 EACH $ .00 3 100 $ - 100.0% $ om § O | R | (1.00) -100.0%
029 ASARCO 100 Properties 100 LS 8 100 § 100 § 28,745.02 100.0% & 2840020 § I | 2874502 $ 2874402 BUANLAR
030 Community Mesting Support 100 LS 8 100 8 100 § 8,731.96 100.0% § 6,731.05 § -3 873106 § D,730.95 uptI
100 Fee 100 L8 8 18302000 § 27921845 § 278,218.15 1000% $ 7021815 § - 8 27921845 § . 0.0%
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